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GATEWAY/BELTLINE INTERSECTION REFINEMENT PROJECT

p

2000-
2003

2003

2006

2007

Work begins on the I-5/Beltline Interchange Environmental Assessment

Alternatives are identified and evaluated with ongoing input from the
Beltline Stakeholder Work Group and the broader community

Preferred Interchange/Intersection option is selected after a
public hearing and is documented in an environmental assessment

Improvements to Beltline Road east of Hutton Street identified in the
environmental assessment are completed

ODOT begins construction on the |I-5/Beltline interchange improvement

The City of Springfield hires a consultant team to assist in the refinement
of the environmental assessment alternative

The Gateway/Beltline Intersection Refinement Project begins

History: 2000 to present

The Gateway/Beltline Intersection Refinement Project will develop detailed designs for the
alternative selected through the 2003 |-5/Beltline Interchange Environmental Assessment.
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PUBLIC INPUT

GATEWAY/BELTLINE INTERSECTION REFINEMENT PROJECT

Decision-making Structure

Springfield City Council

Elected officials charged with
broject approval and providing
guidance on policy issues

Project Delivery Team (PDT)

Key staff and consultant team members
responsible for day-to-day project management,
keeping decision-makers up-to-date, and providing
recommendations about project decisions

Stakeholder Working Group | Technical Advisory Committee

Affected property and business owners and Affected agency and government
other community stakeholders who provide stakeholders who provide advice to the
individual feedback to PDT and Council PDT on policy and technical issues




GATEWAY/BELTLINE INTERSECTION REFINEMENT PROJECT

Project Schedule and Public
Involvement Opportunities

FALL 2007-
WINTER 2007 SPRING 2007 SUMMER 2007 SPRING 2008
* Review environmental * Develop intersection * Refine intersection * Agency approvals
assessment alternative  refinements designs | |
* Public hearing
* ldentify areas that * Develop access and  ° Identify streetscape
need refinement circulation plans elements

Public

Hearing

SWG
Meeting

SWG

SWG

Meeting Meeting
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