
M  E M O R A N D U M                     CITY OF SPRINGFIELD 
 
DATE: January 30, 2006 
 
TO:  Springfield Planning Commission  PLANNING COMMISSION 
        TRANSMITTAL 
FROM: Ken Vogeney, City Engineer   MEMORANDUM 
  Steve Rodolf, Assistant City Engineer 
 
SUBJECT: 2007 - 2011 Capital Improvements Program 
  A Community Reinvestment Plan 
  
ISSUE  
 
The draft of Springfield’s 2007-2011 Capital Improvements Program (CIP) is ready for the 
Planning Commission’s review and comments.  We will forward the Commission’s 
comments and recommendations to the City Council.  The City Council will review and 
adopt the CIP in February and March. 
 
BACKGROUND 
 
Springfield’s CIP is a five-year plan for funding and construction of the City’s public 
facilities and it is updated annually.  Projects are selected from a long list of needed capital 
improvements.  Because of limited revenues, many projects cannot be funded during the next 
five years. 
 
The public input process for the CIP was started in October when citizens, organizations, and 
City staff were asked to suggest projects for consideration in the CIP.  After the Planning 
Commission reviews the draft CIP, the City Council will review it in a work session on 
February 13, 2006, and then will hold a public hearing prior to adopting it on March 6, 2006. 
 
The CIP reflects projects for which funding is proposed to be programmed from expected 
revenues over the next 5 years and does not reflect projects that have already received 
funding and/or are currently included in the adopted capital budget.  The following is a list of 
the most significant of the projects which already have funding, are thus not included in the 
CIP, and are to be completed over the next few years: 
 
Martin Luther King Parkway – The new Parkway will connect at Pioneer Parkway/Harlow 
Road and run northward to Beltline Road.  The project is under construction and is expected 
to be completed in October, 2006.  The total estimated project cost is $9.3 million ($5.2 
million Lane County and $4.1 developer contribution and City right-of-way participation). 
 
Franklin Boulevard Sidewalks – Funding has been secured from the ODOT Transportation 
Enhancement (TE) program for $500,000 to install sidewalks, planter strips, and bike lanes 
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on Franklin Boulevard in Glenwood.  The project is expected to be built in 2006 or 2007, and 
will be coordinated with the long range planning effort for the future modernization of 
Franklin Boulevard and McVay intersection. 
 
Jasper Road Extension (County Project) – This project is a Lane County project to connect 
Main Street to Jasper Road through the Natron area.  The project is to be completed in two 
parts.  The initial construction was completed last year.  The second project will connect a 
rural standard road from South 57th to Jasper Road at a cost of approximately $2.5 million 
and will be constructed when all wetland and right-of-way issues have been satisfied. 
 
South 42nd Street Improvement, Main Street to Jasper Road – The City recently received 
jurisdiction of this section of former State Highway and has received payment of $4.125 
million from ODOT to pay for full improvement of the road.  The project has been divided 
into two phases; Mt. Vernon Road to Jasper Road as phase 1 and Main Street to Mt. Vernon 
Road as phase 2.  Phase 1 of this project was completed in 2005.  The balance of the project, 
Phase 2, is scheduled for construction in 2006.  It is anticipated that the cost of the project 
will be significantly less than the full amount of the ODOT payment and that up to $800,000 
may be available for ongoing street maintenance and preservation. 
 
21st Street Reconstruction, Main Street to Centennial Boulevard – Phase 2 of the 21st Street 
improvement project is currently in the design phase.  Phase 1 of this project (Centennial 
Boulevard to Olympic Street) was completed in 2004.  Phase 2 will include new widened 
pavement with bike lanes, curbs, sidewalks, illumination, and drainage modifications.  
Because of funding constraints, phase 2 will only extend from J Street to D Street.  Total 
project cost for phase 2 will be approximately $1,220,000. 
 
In addition to the above major projects, several other projects are also already budgeted and 
scheduled, including: 1) several smaller drainage projects; 2) an intersection improvement at 
the 42nd Street/Hwy 126 west bound on-ramp; and 3) several master plan updates such as our 
Sanitary Sewer Master Plan.  Some of these smaller drainage projects were reprioritized to 
reschedule those which are not urgent and which cannot be done within a reasonable time 
period. 
 
DISCUSSION
 
For the 2007-2011 five-year outlook, one of the most significant aspects of this CIP is the 
increase in Surface Transportation Program street reconstruction projects, 21st Street 
Reconstruction in 2006, 69th Street Reconstruction in 2006/07, and Pioneer Parkway Overlay 
in 2007.  Also, due to funding made available through the local gas tax, the City has made 
progress in restoring preservation programming, with street sealing and overlays funding 
being increased to a range of $750,000 to $1,000,000 per year over the life of the program. 
 
Sewer and drainage capital funds and sewer SDC funds are continuing to be fully 
programmed over the 5 year period, with little funds left for future discretionary projects.  
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The funding of several major initiatives, including the final funding of the Millrace 
rehabilitation project, the aggressive program of rehabilitation of sanitary sewers for control 
of infiltration and inflow, and a number capital projects related to the City’s obligations to 
address stormwater quality, permitting and threatened fish impacts, along with debt from 
prior sewer capacity projects, are shown using all available sanitary/storm sewer user fee and 
system development charge capital funds over the planning period. 
 
FINANCIAL IMPACT 
 
The CIP does not carry budget authority.  It is, however a valuable planning tool used to 
guide staff, the Budget Committee, and the City Council in creating the annual budget.  
Future maintenance impacts of projects are estimated where possible. 
 
RECOMMENDATION 
 
Staff recommends that the Planning Commission support the draft 2007-2011 CIP and 
recommend it for Council adoption. 
 
COMMISSION ACTION REQUESTED 
 
The Commission is requested to review staff’s proposal and forward it to the City Council 
with comments and a recommendation for adoption. 
 
 
 
 
 
 
Attachment A: Draft CIP 


	ISSUE
	BACKGROUND
	FINANCIAL IMPACT
	RECOMMENDATION
	COMMISSION ACTION REQUESTED

